R13 Code No: 118AZ JAWAHARLAL NEHRU TECHNOLOGICAL UNIVERSITY HYDERABAD B. Tech IV Year II Semester Examinations, April - 2018 CONSTRUCTION MANAGEMENT (Common to CE, CEE) Max. Marks: 75 Time: 3 hours **Note:** This question paper contains two parts A and B. Part A is compulsory which carries 25 marks. Answer all questions in Part A. Part B consists of 5 Units. Answer any one full question from each unit. Each question carries 10 marks and may have a, b, c as sub questions. (25 Marks) What do you mean by 'break even point'? 1.a) [3] What is the importance of decision making? b) Classify construction projects. [2] c) What are the differences between Bar chart and Gantt chart? [3] d) What are different budgetary control methods? [2] e) What are different kinds of deposits made by a contractor? [3] f) g) What is Measurement book? [2] What do you mean by specification? h) [3] What are the laws relating to wages? [2] i) What are the general causes of accidents? [3] j) PART - B (50 Marks) Write briefly about the characteristics of management. [10] What are the tools and techniques of decision making? Explain. [10] 3. Write briefly the differences between CPM and PERT. [10] 4. What are the different stages of construction? 5.a) What are different resources in construction? [5+5]b) [10] 6. Discuss planning techniques with figures. Explain methodology of work breakdown structure. 7.a) [5+5]b) Explain how to prepare a manpower plan? Explain about different types of contracts. [10] \OR What is arbitration? What are the causes leading to arbitration? [10] 9.

Explain about different Personal Protective Equipments (PPEs) which has to be used in 10. Construction site by construction workers. [10]

What is Workmen's Compensation Act? Write about Insurance and Safety Regulations.

